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General Project Information

Project Description Narratives

Purpose, Scope, and Technical Approach:

Definition of Scope: The Pantex Plant has currently identified 249 release sites within 144 Solid Waste Management Units (SWMUs) and Areas of 
Concern (AOCs), which are managed as 15 SWMU Groupings for investigation and remediation activities.  Based on scoring by EPA in its hazard 
ranking system, Pantex was included on the National Priority List in 1994.  Corrective action requirements for environmental restoration at Pantex are 
included in Pantex Plant's RCRA Hazardous Waste Operating Permit (HW-50284) administered jointly by the EPA and the TRNCC. RCRA Facility 
Investigations (RFIs) have been completed for all SWMU groupings, and the Draft-Final RFI Reports have been submitted to the TNRCC for review 
and comment. Remediation activities include Treatability Studies, Interim Corrective Measures (ICM), and accelerated cleanups (AC) to reduce 
contamination of soils and groundwater sufficiently to achieve a No Further Action (NFA) designation under the Texas Risk Reduction Standards 
Guidance.  NFAs are anticipated for the majority of the release sites, and Corrective Measures Construction will be used to remediate the remaining 
release sites where Treatability Studies, ICMs, and/or ACs are unable to achieve closure.  The 2 release sites that will require the full RCRA Corrective 
Measures process (Corrective Measures Study, Corrective Measures Implementation Program Plan, Corrective Measures Design, and Corrective 
Measures Construction) are Landfill 3 and groundwater.  Where appropriate, long-term surveillance and maintenance will be employed to ensure long-
term remediation objectives are achieved.  Through FY98, 247 of 249 identified release sites have been recommended for closure (including those 
sites recommended for administrative closure based on their status as active sites, duplications, or RCRA Facility Assessment recommendations).  
Additionally, significant progress has been achieved in characterizing groundwater contamination and performing treatability studies.  The treatability 
studies are aimed at verifying that technologies being tested offer viable, effective approaches to groundwater remediation.

Technical Approach: The overall technical approach for remediating the currently identified release sites employs the Resource Conservation and 
Recovery Act (RCRA) approach for release site closure.  A key element of the technical approach is to coordinate all ER activity closely with 
regulatory agencies and other stakeholders.  This is accomplished through frequent meeting with the regulatory community and  presentations to the 
public.  By soliciting input from the stakeholder, the project is able to progress effectively with stakeholder support.  This approach helps maintain a 
flexible, working relationship with the stakeholders.  Based upon RCRA Preliminary Assessments, potential release sites were identified for further 
evaluation.  A number of these release sites were deferred because they were still active facilities.  RCRA Facility Investigations (RFIs) were 
accomplished to characterize the extent of contamination for each remaining identified potential release site, and additional sites were closed, because 
the RFI Reports indicated that the level of contamination, if any, was low enough to warrant closure in accordance with the Texas Risk Reduction 
Guidance.  The remaining release sites are being closed using Interim Corrective Measures (ICMs), such as "hot spot" soil removal and full Corrective 
Measures Construction .  The assumptions used in the technical approach result in project vulnerabilities, and these are discussed in the Cost Baseline 
Comments Section. The Closure of Release Sites and funding profiles do not necessarily have a direct correlation.  By definition, closure is counted 
when a Release Site is submitted to the regulator for No Further Action (NFA) designation.  This does not constitute all work scope associated with 
that Release Site, as many technical/regulatory support functions are required after submittal of NFA.  The cost baselines for ER include vulnerability 
work scope for Release Sites that may need additional work based on additional requirements (additional re-work) from regulators.  In addition, most 
closures, upon regulatory approval, will require permit modifications with public participation. There are also costs for Project closeout and transition 
activities. Such activities include records collection, administrative record update, archiving, and worker transition. In addition, some of the more 
complex and expensive Release Sites are scheduled for completion later in the program.  Consequently, there is not always a strong correlation 
between funding and closure of Release Sites.
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Project Status in FY 2006:

Assuming the project vulnerabilities discussed in the Cost Baseline Comments Section are not required, all currently identified release sites will be 
remediated or be in remediation by the end of Fiscal Year 2000, with only long term Surveillance (including system operations) and Maintenance 
activities continuing beyond that date.  Although it is anticipated that responsibility for S&M activities will be transferred to the DP landlord starting 
with FY 2002, this plan includes budgetary requirements beyond that date for "earmarking" the funds pending the official transition (after which DP 
will develop budgetary requirements).  The predicted requirement for long term S&M is through the year  FY2015; however, the long-term efficiency 
and capability of the groundwater extraction and treatment system to capture the contaminant plume is uncertain, and additional time (years) could be 
required to fully achieve groundwater remediation objectives.  The assumed date for the project end state will be evaluated periodically, as additional 
operational effectiveness information becomes available, and the completion date will be adjusted as required.

Post-2006 Project Scope:

Based on the assumption that all Surveillance and Maintenance costs will be transferred to the installation landlord prior to FY 2006, no Pantex Plant 
Site Remediation Project activities will continue beyond that date.  The installation landlord will be responsible for the long term Surveillance and 
Maintenance through the duration required to fully achieve groundwater remediation objectives..

Project End State

All currently identified release sites will be remediated or be in remediation by the end of Fiscal Year 2000, with only long term Surveillance 
(including system operations) and Maintenance activities continuing beyond that date.  All currently identified release sites will be remediated to 
achieve closure designation in accordance with the cleanup levels contained in the Texas Risk Reduction Standards Guidance for soils and 
groundwater.  It is anticipated that the groundwater pump and treat operations will continue to the year FY 2015 to effectively treat the groundwater 
contamination plume; however, the long-term efficiency and capability of the groundwater extraction and treatment system to capture the contaminant 
plume is uncertain, and additional time (years) could be required to fully achieve groundwater remediation objectives.  The assumed date for the 
project end state will be evaluated periodically, as additional operational effectiveness information becomes available, and the completion date will be 
adjusted as required.  Further, regulatory requirements for landfills cover maintenance, groundwater monitoring and treatment operations will be 
negotiated periodically.

Cost Baseline Comments:

The overhead for Pantex is broken into two categories, G&A and Common Site Support.  The overhead is applied to all project dollars with the 
exception of subcontracts at a rate of 53%.  Subcontracts are not burdened with overhead.  It should be noted that overhead rates are reviewed 
periodically to ensure the overhead costs are covered, and the rates are likely to change in the future based on these reviews.  As mentioned in the 
General Scope and Approach Section, closure requirements are included in FY2001 and FY2002 to off-set specific major vulnerabilities.  Additional 
closure requirements are required in FY 2001 and 2002 to address the vulnerabilities associated with high cost remediation alternatives for which the 
Pantex ER Project technical strategy is designed to avoid.  For example,  the relative cost of applying a RCRA Cap on a landfill is minor compared 
with excavating and disposing of thousands of cubic yards soil and landfill debris.  As a result, the Pantex ER Project assumes implementing lower 
cost technical alternatives and includes plans to address potential additional closure requirements to off-set the vulnerabilities associated with 
implementing the higher cost alternatives where regulatory concurrence with currently planned lower cost alternatives may be at risk.  First, it is 
assumed that only groundwater (including off-site remediation) and Landfill 3 will require full corrective Measures and all others will be closed via 
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ICM and/or NFA action.  However, the remaining landfills (for which NFA requests, ICM closure and Administrative closure have been planned) 
represent low to moderate risks for TNRCC approval.  The Pantex ER program has proactively pursued strategies to mitigate the potential risks for 
TNRCC approval by holding monthly meetings with the TNRCC and other stakeholders to discuss issues and concerns with the remediation strategy 
at Pantex.  However, in the event of TNRCC disapproval on closure of landfills based on RFI Report recommendations, the project scope could be 
increased for additional Corrective Measures, which would be extended through FY 2002.  In addition, seven Ditches and Playas release sites are 
planned for closure at Texas Risk Reduction Standard (RRS) 3 (Human Health and Ecological Risk based closure) due to the depth of soil 
contamination, but if TNRCC rejects this recommendation and requires RRS 2 (Human Health based closure), the project cost will increase due to 
additional cleanup requirements and the project would be extended into FY 2002.  The need to implement any of the Landfills or Ditches and Playas 
potential additional closure requirements would prevent achievement of the Clean Texas 2000 initiative.  Finally, a vulnerability cost is included in 
FY2001 against the risk of additional CERCLA specific activities (Natural Resources Damage Assessment) being required upon finalization of the 
Federal Facility Agreement.  These vulnerability activities are included in both the project baseline and this plan to off-set these programmatic risks.  
FYs 2003 - 2016 also include a contingency of approximately 10% to off-set the uncertainty of long range cost forecasting.  As the Pantex ER Project 
progresses to completion, the number of Full-Time Equivalent (FTE) manpower requirements will be reduced proportionally with project 
requirements.  As a result, the budget includes costs assosciated with FTE reductions (such as voluntary separation incentive pay).  The projected FTE 
profiles are  25 in FY2001 and 7 in FY2003 thru FY2015. For FY1999 through FY2001, it is assumed that any FTE reduction will be through 
attrition.  The reduction in FY2003 is  significant enough that all FTE reductions are assumed to require compensation.

Safety & Health Hazards:

With the exception of low-level radiological hazards (depleted uranium) at Firing Site 5, the potential hazards consist primarily of chemical 
contamination of soils and groundwater (perched aquifer only).  These potential risks are evaluated and documented on a release site basis, along with 
establishment of specific health and safety protocol, in a Health and Safety Plan (HASP) developed for each ER field effort.  The release site specific 
HASPs are developed in accordance with the Site Safety and Health Plan section of the May 17, 1995, Final Pantex Plant Generic Field Operations 
Plan during the fiscal year in which the field work is conducted.

Safety & Health Work Performance:

The first priority of the ES&H activities is to preserve the environment and protect the safety and health of workers and the public.  Prior to 
implementing field activities, the hazard assessment and mitigation plans contained in site specific Health and Safety Plans are discussed with all 
personnel involved in the field activity to ensure readiness prior to start of work.  Any individual who identifies an unforeseen health and/or safety 
hazard has the authority to stop work until appropriate evaluation and mitigation of the hazard is accomplished.  Although ES&H resources are 
indirect support (overhead pool) to the Pantex ER Project, the Pantex Plant ES&H Budget Formulation Plan developed by the DP landlord contains 
sufficient planning to assure the availability of adequate resources necessary for work to be performed in a manner that protects the environment, 
worker and public health and safety.

PBS Comments:

The scope of this project is based on the assumption that no additional facilities at Pantex Plant will be deactivated that will require closure under 
RCRA; however, there are a number of currently active release sites (such as several Firing Sites and Burning Grounds Sites) that have been identified 
as RCRA SWMUs or AOCs.  If these sites are deactivated, the installation landlord will be required to perform the RCRA closures.  Also, except 
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Planning Section

Project Description Narratives

where identified as contingency, the scope of this project does not include any activities (other than limited CERCLA support activities associated 
with Federal Facility Agreement (FFA) negotiations) that are likely to be required upon finalization of the FFA.  In addition, the project scope does not 
include environmental remediation D&D support for any future facility D&D activity at the plant.  However, excess facilities are being placed in 
caretaker status and will need to be considered for D&D in the future.  Although it is anticipated that responsibility for S&M activities will be 
transferred to the DP landlord starting with FY 2002, this TYP includes budgetary requirements beyond that date (through the year FY2015) for 
"earmarking" the funds pending the official transition (after which DP will develop budgetary requirements).

Baseline Validation Narrative:

The Pantex ER Project baseline was last validated by the Albuquerque Field Operations Office in February 1999.

General PBS Information

Date Validated: 2/1/1999Project Validated? Yes

Has Headquarters reviewed and approved project? No

Drivers:   
Y

CERCLA

Y

RCRA

N

DNFSB

N

AEA

N

UMTRCA

Y

State

Y

DOE Orders

N

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/1/1999

FEDPLAN Project? Yes

DOE Project Manager:   Johnnie Guelker

806-477-3183

806-477-5896

jguelker@pantex.com

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

2,121 2,121 2,121 0 0 0 0 0 0 0 0 010,605 0 0PBS Baseline (current 
year dollars)

2,121

1,749 1,713 1,678 0 0 0 0 0 0 0 0 07,884 0 0PBS Baseline 
(constant 1999 
dollars)

1,786

2,121 2,121 2,121 0 0 0 0 0 0 0 0 010,605 0 0PBS EM Baseline 
(current year dollars)

2,121

1,749 1,713 1,678 0 0 0 0 0 0 0 0 07,884 0 0PBS EM Baseline 
(constant 1999 
dollars)

1,786

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

96,258 11,148 11,299 15,000 16,172 5,823 1,824 1,893 1,965 2,12119,08977,169 9,924PBS Baseline (current 
year dollars)

9,924 11,148

89,562 11,148 11,299 14,606 15,423 5,439 1,669 1,696 1,725 1,82314,81074,752 9,924PBS Baseline 
(constant 1999 
dollars)

9,924 11,148

96,258 11,148 11,299 15,000 16,172 5,823 1,824 1,893 1,965 2,12119,08977,169 9,924PBS EM Baseline 
(current year dollars)

9,924 11,148

89,562 11,148 11,299 14,606 15,423 5,439 1,669 1,696 1,725 1,82314,81074,752 9,924PBS EM Baseline 
(constant 1999 
dollars)

9,924 11,148

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

Page 5 of 34

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Albuquerque

Site Summary Level:Pantex Plant HQ ID: 0473

Project AL014 / Pantex Plant Site Remediation Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 62,630

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 83,702

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 68,490

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

D&D of facilities including Bldg. 12-24 as required by SWMU regulatory closure reqmts.

New est. of long-term maint. cost associated with selected corrective action technologies.

Explanation of Project Completion Date Difference  (if applicable):

 

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 64,321

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 68,492

Additional Amount to Reconcile (+): -2

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 1,691

3,253

918

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/1/2015

9/1/2015

9,924 11,148Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Groundwater Corrective Measures Design  9/30/1999 Y YYY10/10/1999

Corrective Measures Design for Landfill 3  9/30/1999

Pantex complete the Plant's last site assessment, at 
Solid Waste Management Unit 122b.

 9/30/1999 Y

Pantex complete design for groundwater corrective 
measures construction.

 9/30/1999 Y

Pantex complete design for landfill 3 corrective 
measures.

 9/30/1999 Y Y

Complete Landfill 3 Corrective Measures Construction  9/30/2000 Y

Completion of Groundwater Corrective Measures 
Construction

 9/30/2000 Y

Transition Plan from EM to Landlord (DP).  3/31/2002

Completion of Groundwater Remediation and Post 
Closure Care for Landfill 3

 9/1/2015

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Y Y 2 12Groundwater Corrective Measures 
Design

 Pantex complete design for the 
Groundwater Corrective Measures 
corrective action.

Y 2 12Corrective Measures Design for 
Landfill 3

 Pantex complete design of Landfill 3 
Corrective Measures which consists 
of Cap meeting RCRA Subtitle C 
performance criteria.

YPantex complete the Plant's last 
site assessment, at Solid Waste 
Management Unit 122b.
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YPantex complete design for 
groundwater corrective measures 
construction.

  

Pantex complete design for landfill 
3 corrective measures.

  

2 4Complete Landfill 3 Corrective 
Measures Construction

 This milestone consists of the 
completion of construction activities 
associated

2 4Completion of Groundwater 
Corrective Measures Construction

 This milestone consists of the 
completion of corrective measures 
construction activities for remedia

YTransition Plan from EM to 
Landlord (DP).

 Preparation and implementation of 
transition plan for long term 
corrective measures maintenance 
from EM to landlord.

2 4YCompletion of Groundwater 
Remediation and Post Closure 
Care for Landfill 3

 This milestone consists of meeting 
remediation goals for perched 
groundwater and obtaining 
regulatory approval that no 
additional post-closure care is 
necessary for both Landfills and 
Groundwater Corrective Measures.

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 2.00 1.003.003.00 0.00NR 246.00
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Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Cleanup 19.00 23.00 2.0044.0044.00 0.00NR 203.00 19.00

Fac.

Decom.- Assess. 1.000.00 1.00NF

Fac.

Decom- Cleanup 1.000.00 1.00NF

Fac.

Deact. During Per. 1.001.001.00 0.00NF

LLW

Ship to DOE Disp. 165.21 1.00 0.50166.71166.71 0.00M3

Rem. Waste

Disposed 2,953.00 846.00 11.50 19.503,830.003,830.00 0.00M3 0.00 0.00

Tech.

Deployed 3.00 2.005.005.00 0.00Ntd

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

Assess. NR

RS

Cleanup NR

Fac.

1.00Decom.- Assess. NF

Page 9 of 34

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Albuquerque

Site Summary Level:Pantex Plant HQ ID: 0473

Project AL014 / Pantex Plant Site Remediation Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 1.00 249.00

RS

Cleanup NR 1.00 249.00

Fac.

Decom.- Assess. NF 1.00

Fac.

Decom- Cleanup NF 1.00

Fac.

Deact. During Per. NF 1.00

LLW

Ship to DOE Disp. M3 0.50

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

Fac.

1.00Decom- Cleanup NF

Fac.

Deact. During Per. NF

LLW

Ship to DOE Disp. M3

Rem. Waste

Disposed M3

Tech.

Deployed Ntd
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

Rem. Waste

Disposed M3 2,528.00

Tech.

Deployed Ntd 3.00 5.00

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

PAPL N0001 AOC 4 \ AOC 4 ASBESTOS 
INSTALLATION (PLANT WIDE)

1995 1995 9/30/1995 Pending9/30/1995 N/ 1990

PAPL N0002 AOC 9 \ AOC 9 USTs (PLANT WIDE) 1995 1995 9/30/1995 Pending9/30/1995 NTanks/Underground 
Storage Tanks

1990

PAPL N0003 SWMU 100 \ SWMU 100: WASTE ACCUM 
12-42

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0004 SWMU 101 \ SWMU 101: WASTE ACCUM 
12-59 CHEM LAB

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0005 SWMU 102 \ SWMU 102: WASTE ACCUM 
12-68, BATCH MASTER

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0006 SWMU 104 \ SWMU 104: WASTE ACCUM 
12-82, ASSEMBLY BAYS

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0007 SWMU 105 \ SWMU 105: WASTE ACCUM 
12-84, ASSEMBLE BAYS

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0008 SWMU 106 \ SWMU 106: WASTE ACCUM 
16-1, VEHICLE MAINTENANCE FACILITY

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year
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PAPL N0009 SWMU 107 \ SWMU 107: WASTE ACCUM 
12-84, ASSEMBLE BAYS

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0010 SWMU 108 \ SWMU 108 BATCH MASTER 
12-68

1995 1995 9/30/1995 Pending9/30/1995 NBuildings & 
Equipment/Equipment

1990

PAPL N0011 SWMU 110 \ SWMU 110: 12-68 
ELECTROPLATING WASTE RETENTION 
BASIN

1995 1995 9/30/1995 Pending9/30/1995 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL N0012 SWMU 111 \ SWMU 111: 11-36 SOLVENT 
TANK

1995 1995 9/30/1995 Pending9/30/1995 NTanks/Above Ground 
Storage Tanks

1990

PAPL N0013 SWMU 112 \ SWMU 112: 11-36 SOLVENT 
TANK

1995 1995 9/30/1995 Pending9/30/1995 NTanks/Above Ground 
Storage Tanks

1990

PAPL N0014 SWMU 114 \ SWMU 114: 11-36 
SCRUBBER SYSTEM

1995 1995 9/30/1995 Pending9/30/1995 NBuildings & 
Equipment/Equipment

1990

PAPL N0015 SWMU 115 \ SWMU 115: 11-36 CARBON 
FILTER

1995 1995 9/30/1995 Pending9/30/1995 NBuildings & 
Equipment/Equipment

1990

PAPL N0016 SWMU 116 \ SWMU 116: 11-36 HE 
SLUDGE FILTERS

1995 1995 9/30/1995 Pending9/30/1995 NBuildings & 
Equipment/Equipment

1990

PAPL N0017 SWMU 117 \ SWMU 117 11-44 HE 
SETTLING TANK

1995 1995 9/30/1994 Pending9/30/1995 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL N0018 SWMU 118 \ SWMU 118: BLDG 11-44 
EQUALIZATION BASIN

1995 1995 1998 9/25/1998 Pending9/30/1995 1998 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL N0019 SWMU 121 \ SWMU 121 12-43 HE 
SETTLING TANK

1995 1995 9/30/1995 Pending9/30/1995 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL N0020 SWMU 122a \ SWMU 122: BLDG 12-43 
EQUALIZATION TANK/SOIL

1995 1997 9/30/1997 Pending9/30/1995 NLiquid Surface 
Impoundments/Settling 

1990
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PAPL N0021 SWMU 123 \ SWMU 123: BLDG 12-43 
CONCRETE  SUMP

1995 1995 9/30/1995 Pending9/30/1995 NLiquid Surface 
Impoundments/Sumps

1990

PAPL N0022 SWMU 124 \ SWMU 124 BLDG 11-50 
WASTEWATER TREATMENT

1995 1995 9/30/1995 Pending9/30/1995 NBuildings & 
Equipment/Equipment

1990

PAPL N0023 SWMU 125 \ SWMU 125: 12-43 HE 
CHARCOAL BOXES

1995 1995 9/30/1995 Pending9/30/1995 NBuildings & 
Equipment/Equipment

1990

PAPL N0024 SWMU 126 \ SWMU 126: 12-43 HE 
WASTE DUMPSTERS

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0025 SWMU 127 \ SWMU 127: NON HAZ 
WASTE DUMPSTERS

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0026 SWMU 128 \ SWMU 128: PORTABLE HE 
WASTEWATER TANKS

1995 1995 9/30/1995 Pending9/30/1995 NTanks/Above Ground 
Storage Tanks

1990

PAPL N0027 SWMU 129a \ SWMU 129: HE SLUDGE 
CONTAINERS (11-44)

1995 1995 9/30/1995 Pending9/30/1995 NTanks/Above Ground 
Storage Tanks

1990

PAPL N0028 SWMU 130 \ SWMU 130: PORTABLE 
WASTE SOLVENT TANKS

1995 1995 9/30/1995 Pending9/30/1995 NTanks/Above Ground 
Storage Tanks

1990

PAPL N0029 SWMU 131 \ SWMU 131: WASTE OIL 
STORAGE TANKS

1995 1995 9/30/1995 Pending9/30/1995 NTanks/Above Ground 
Storage Tanks

1990

PAPL N0030 SWMU 132 \ SWMU 132: VACUUM 
GUZZLERS

1995 1995 9/30/1995 Pending9/30/1995 NBuildings & 
Equipment/Equipment

1990

PAPL N0031 SWMU 134 \ SWMU 134: 11-29, SILVER 
RECOVERY OPERATIONS

1995 1995 9/30/1995 Pending9/30/1995 NBuildings & 
Equipment/Equipment

1990

PAPL N0032 SWMU 137 \ SWMU 137: 12-41, PAINT 
SHOP WASTEWATER TANK

1995 1995 9/30/1995 Pending9/30/1995 NTanks/Above Ground 
Storage Tanks

1990

PAPL N0033 SWMU 138 \ SWMU 138: ZONE 12 PAINT 1995 1995 9/30/1995 Pending9/30/1995 NMiscellaneous/Other 1990
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SHOP COLLECTION CONE

PAPL N0034 SWMU 141 \ SWMU 141: CLASSIFIED 
WASTE INCINERATOR

1995 1995 9/30/1995 Pending9/30/1995 NBuildings & 
Equipment/Equipment

1990

PAPL N0035 SWMU 142 \ SWMU 142 LABORATORY 
HOOD AND FILTER SYSTEMS (24 
BLDGS)

1995 1995 9/30/1995 Pending9/30/1995 NBuildings & 
Equipment/Equipment

1990

PAPL N0036 SWMU 76 \ SWMU 76 FS-18 1995 1995 9/30/1995 Pending9/30/1995 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

1990

PAPL N0037 SWMU 77 \ SWMU 77: FS-23 
FILTER/EXHAUST SYSTEM

1995 1995 9/30/1995 Pending9/30/1995 NBuildings & 
Equipment/Equipment

1990

PAPL N0038 SWMU 81 \ SWMU 81 IGLOO 4-19 WASTE 
STORAGE

1993 1993 9/30/1993 Pending9/30/1993 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0039 SWMU 83 \ SWMU 83: BLDG 4-8, 
CONTAINER STORAGE

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0040 SWMU 85 \ SWMU 85: MOCA WASTE 
ACCUMULATION (BLDG 12-16)

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0041 SWMU 86 \ SWMU 86: WASTE ACCUM 
11-14 SOLVENT STORAGE SHED

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0042 SWMU 87 \ SWMU 87: WASTE ACCUM 
11-20

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0043 SWMU 88 \ SWMU 88: WASTE ACCUM 
11-41,COMPRESSOR BLDG

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990
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PAPL N0044 SWMU 89 \ SWMU 89: WASTE ACCUM 
12-2, NORTH HALL

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0045 SWMU 90 \ SWMU 90: WASTE ACCUM 
12-9, HALL GROUND FLOOR

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0046 SWMU 91 \ SWMU 91: WASTE ACCUM 
12-9, SOLVENT SHED

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0047 SWMU 92 \ SWMU92: WASTE ACCUM 12-
9, OUTSIDE

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0048 SWMU 93 \ SWMU 93: WASTE ACCUM 
12-11, PAINT SHOP

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0049 SWMU 94 \ SWMU 94: WASTE ACCUM 
RAMP 12-R-13

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0050 SWMU 95 \ SWMU 95: WASTE ACCUM 
12-18, BATTERY CHARGING FACILITY

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0051 SWMU 96 \ SWMU96: WASTE ACCUM 12-
21, GAS LAB EAST

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0052 SWMU 97 \ SWMU 97: WASTE ACCUM 
12-34

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0053 SWMU 98 \ SWMU 98: WASTE ACCUM 
12-38, SOLVENT STORAGE FOR CHEM 
LAB

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

Page 15 of 34

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Albuquerque

Site Summary Level:Pantex Plant HQ ID: 0473

Project AL014 / Pantex Plant Site Remediation Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

PAPL N0054 SWMU 99 \ SWMU 99: WASTE ACCUM 
12-41, SPRAY PAINTING

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0055 Unit 1 \ CONTAINER STORAGE AREA 11-
7N PAD

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0056 Unit 10 \ CONTAINER STORAGE AREA 
(CONEX WM7)

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0057 Unit 36 \ BLDG 11-9 TANK 1995 1995 9/30/1995 Pending9/30/1995 NTanks/Above Ground 
Storage Tanks

1990

PAPL N0058 Unit 37 \ BLDG 11-9 1995 1995 9/30/1995 Pending9/30/1995 NTanks/Above Ground 
Storage Tanks

1990

PAPL N0059 Unit 38 \ BLDG 11-15A 1995 1995 9/30/1995 Pending9/30/1995 NTanks/Above Ground 
Storage Tanks

1990

PAPL N0060 Unit 39 \ BLDG 11-15B 1995 1995 9/30/1995 Pending9/30/1995 NTanks/Above Ground 
Storage Tanks

1990

PAPL N0061 Unit 4 \ CONTAINER STORAGE AREA 
(CONEX WM1)

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0062 Unit 40 \ BLDG 11-9 STORAGE 1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0063 Unit 41 \ 11-7A PAD 1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0064 Unit 42 \ 11-7B PAD 1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990
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PAPL N0065 Unit 46 \ CONTAINER STORAGE AREA 
(CONEX WM1-A)

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0066 Unit 47 \ CONTAINER STORAGE AREA 
(CONEX WM1-B)

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0067 Unit 48 \ CONTAINER STORAGE AREA 
(CONEX WM3-A)

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0068 Unit 49 \ CONTAINER STORAGE AREA 
(CONEX WM5-A)

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0069 Unit 5 \ CONTAINER STORAGE AREA 
(CONEX WM2)

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0070 Unit 50 \ CONTAINER STORAGE AREA 
(CONEX WM5-B)

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0071 Unit 52c \ IGLOO 4-74 STORAGE 1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0072 Unit 6 \ CONTAINER STORAGE AREA 
(CONEX WM3)

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0073 Unit 7 \ CONTAINER STORAGE AREA 
(CONEX WM4)

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0074 Unit 8 \ CONTAINER STORAGE AREA 
(CONEX WM5)

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990
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PAPL N0075 Unit 9 \ CONTAINER STORAGE AREA 
(CONEX WM6)

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0076 Unit11 \ CONTAINER STORAGE AREA 
(CONEX WM8)

1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL Y0077 AOC 1 \ AOC 1: TRANSFORMER LEAK 
NEAR 11-14A

1996 1996 9/30/1996 Pending9/30/1996 NSpills and 
Leaks/Surface Spills

1990

PAPL N0078 AOC 10b \ AOC 10: PESTICIDE RINSE 
AREA (BLDG 12-51)

1996 1996 1998 9/25/1998 Pending9/30/1996 1998 NWaste/Trenches / 
Outfalls

1990

PAPL N0079 AOC 14 \ AOC 14: BATTERY STORAGE 
AREA, SCRAP/SALVAGE YARD, (10-

1996 1996 6/30/1996 Pending9/30/1996 NAbove Ground Material 
/ Waste/Scrap Yards

1990

PAPL Y0080 AOC 15 \ AOC 15: DDT RELEASE AT 
BLDG 12-35

1996 1996 9/30/1996 Pending9/30/1996 NSpills and 
Leaks/Surface Spills

1990

PAPL N0081 AOC 2 \ AOC 2: MAIN ELECTRICAL 
SUBSTATION (4-28)

1993 1993 9/30/1993 Pending9/30/1993 NSpills and 
Leaks/Surface Spills

1990

PAPL N0082 AOC 3b \ AOC 3: FORMER BOILER 
HOUSE AREAS, ZONE 11

1996 1996 6/30/1996 Pending9/30/1996 NSpills and 
Leaks/Surface Spills

1990

PAPL N0083 AOC 5 \ AOC 5: ELECTRICAL 
EQUIPMENT BONE YARD NEAR BLDG 
12-5

1996 1996 9/30/1996 Pending9/30/1996 NAbove Ground Material 
/ Waste/Scrap Yards

1990

PAPL N0084 AOC 7a \ AOC 7: SULFURIC ACID SPILLS 
(12-4)

1995 1995 9/30/1995 Pending9/30/1995 NSpills and 
Leaks/Surface Spills

1990

PAPL N0085 AOC 7b \ AOC 7: SULFURIC ACID SPILLS 
(12-64)

1995 1995 9/30/1995 Pending9/30/1995 NSpills and 
Leaks/Surface Spills

1990

PAPL N0086 AOC 7c \ AOC 7: SULFURIC ACID SPILLS 
(11-36)

1995 1995 9/30/1995 Pending9/30/1995 NSpills and 
Leaks/Surface Spills

1990

PAPL N0087 AOC 8a \ AOC 8: SOLVENT LEAKS (PAD 
11-12)

1997 1997 9/30/1997 Pending8/30/1995 NLiquid Surface 
Impoundments/Settling 

1990
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and Separation Basins

PAPL N0088 AOC 8b \ AOC 8: SOLVENT LEAKS (PAD 
11-13)

1997 1997 9/30/1997 Pending8/30/1995 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL N0089 AOC 8c \ AOC 8: SOLVENT LEAKS (PAD 
11-17)

1997 1997 9/30/1995 Pending8/30/1995 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL N0090 AOC 8d \ AOC 8: SOLVENT LEAKS (PAD 
11-22)

1997 1997 9/30/1995 Pending8/30/1995 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL N0091 SWMU 103 \ SWMU 103: FORMER 
BATTERY STORAGE AREA, BLDG 12-81

1996 1996 9/30/1996 Pending9/30/1996 NSpills and 
Leaks/Surface Spills

1990

PAPL N0092 SWMU 113 \ SWMU 113: OVERFLOWS 
FROM 11-36 COLLECTION 
SYSTEM/SUMP

1995 1995 9/30/1995 Pending9/30/1995 NLiquid Surface 
Impoundments/Sumps

1990

PAPL N0093 SWMU 143b \ SWMU 143: FORMER 
WASTE DRUM STORAGE AREAS/BLDG 
10-7

1996 1996 9/30/1996 Pending9/30/1996 NSpills and 
Leaks/Surface Spills

1990

PAPL Y0094 SWMU 84 \ SWMU 84: SCRAP AND 
SALVAGE YARD, BLDG 10-9

1996 1996 9/30/1996 Pending9/30/1996 NAbove Ground Material 
/ Waste/Scrap Yards

1990

PAPL N0095 UN-18 \ BLDG 12-5 CONCRETE SUMP 1997 1997 1998 9/25/1998 Pending8/30/1995 1998 NLiquid Surface 
Impoundments/Sumps

1990

PAPL N0096 UN-3 \ CAPACITOR BANK RUPTURE 
ZONE 12

1996 1996 6/30/1996 Pending9/30/1996 NSpills and 
Leaks/Surface Spills

1990

PAPL N0097 UN-4 \ EVAPORATION PIT, EAST OF BAY 
3, BLDG 11-20

1996 1996 6/30/1996 Pending9/30/1996 NSpills and 
Leaks/Surface Spills

1990

PAPL N0098 UN-5 \ EVAPORATION PIT, S OF BAY 11, 
W OF BAY 6, BLDG 11-20

1996 1996 6/30/1996 Pending9/30/1996 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990
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PAPL Y0099 UN-6 \ FORMER LEACHING BED N OF 
BLDG 11-50 & W OF BLDG 11-36

1996 1996 9/30/1996 Pending9/30/1996 NLiquid Surface 
Impoundments/Leach 
Fields

1990

PAPL Y0100 SWMU 54 \ SWMU 54 LANDFILL 3 1998 1998 2000 Pending9/30/1998 2001 NWaste/Landfills 1990

PAPL N0101 SWMU 55 \ SWMU 55 LANDFILL 4 1995 1995 9/30/1995 Pending9/30/1995 NWaste/Landfills 1990

PAPL N0102 SWMU 56 \ SWMU 56 LANDFILL 5 1996 1996 1/15/1996 Pending9/30/1996 NWaste/Landfills 1990

PAPL N0103 SWMU 57 \ SWMU 57 LANDFILL 6 1996 1996 1/15/1996 Pending9/30/1996 NWaste/Landfills 1990

PAPL N0104 SWMU 58 \ SWMU 58 LANDFILL 7 1996 1996 1/15/1996 Pending9/30/1996 NWaste/Landfills 1990

PAPL N0105 SWMU 59 \ SWMU 59 LANDFILL 8 1995 1995 9/30/1995 Pending9/30/1995 NWaste/Landfills 1990

PAPL N0106 SWMU 60 \ SWMU 60 LANDFILL 9 1996 1996 1/15/1996 Pending9/30/1996 NWaste/Landfills 1990

PAPL N0107 SWMU 61 \ SWMU 61 LANDFILL 10 1996 1996 1/5/1996 Pending9/30/1996 NWaste/Landfills 1990

PAPL N0108 SWMU 62 \ SWMU 62 LANDFILL 11 1995 1995 9/30/1995 Pending9/30/1995 NWaste/Landfills 1990

PAPL N0109 SWMU 63 \ SWMU 63 LANDFILL 12 1997 1997 3/31/1997 Pending1/25/1996 NWaste/Landfills 1990

PAPL N0110 SWMU 64 \ SWMU 64 LANDFILL 13 1997 1997 3/31/1997 Pending1/25/1996 NWaste/Landfills 1990

PAPL N0111 SWMU 65 \ SWMU 65 LANDFILL 14 1992 1992 9/30/1992 Pending9/30/1992 NWaste/Landfills 1990

PAPL N0112 SWMU 66 \ SWMU 66 LANDFILL 15 1996 1996 1/5/1996 Pending9/30/1996 NWaste/Landfills 1990

PAPL N0113 SWMU 68a \ SWMU 68a: ORIGINAL 
GENERAL PURPOSE SANITARY 
LANDFILL

1996 1997 4/30/1997 Pending9/30/1996 NWaste/Landfills 1990

PAPL N0114 SWMU 68b \ SWMU 68b: GP SANITARY 
LANDFILL 1

1996 1997 3/31/1997 Pending9/30/1996 NWaste/Landfills 1990

PAPL N0115 SWMU 68c \ SWMU 68c: GP SANITARY 
LANDFILL 2

1996 1997 3/31/1997 Pending9/30/1996 NWaste/Landfills 1990

PAPL Y0116 SWMU 68d \ SWMU 68d: Active 
SANITARY LANDFILL 3

1996 1996 1/15/1996 Pending9/30/1996 NWaste/Landfills 1990
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PAPL Y0117 AOC 11 \ AOC 11: FIRE DEPARTMENT 
BURN PITS

1995 1995 9/30/1995 Pending9/30/1995 NWaste/Fire Training 
Areas

1990

PAPL N0118 SWMU 69 \ SWMU 69: FIRING SITE 4 1995 1995 9/30/1995 Pending9/30/1995 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

1990

PAPL N0119 SWMU 70 \ SWMU 70: FIRING SITE 5 1996 1997 9/30/1997 Pending9/30/1996 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

1990

PAPL N0120 SWMU 71 \ SWMU 71 FIRING SITE 6 1996 1996 12/1/1995 Pending9/30/1996 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

1990

PAPL N0121 SWMU 72 \ SWMU 72 FIRING SITE 10 1995 1995 9/30/1995 Pending9/30/1995 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

1990

PAPL N0122 SWMU 73 \ SWMU 73 FIRING SITE 15 1995 1995 12/1/1995 Pending9/30/1996 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

1990

PAPL N0123 SWMU 74 \ SWMU 74 FIRING SITE 21 1995 1995 9/30/1995 Pending9/30/1995 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

1990

PAPL N0124 SWMU 75 \ SWMU 75 FIRING SITE 22 1995 1995 9/30/1995 Pending9/30/1995 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

1990

PAPL Y0125 AOC 13b \ AOC 13: FORMER COOLING 
TOWER IN ZONE 12 (PIPING/SOIL)

1993 1996 9/30/1996 Pending9/30/1993 NSpills and 
Leaks/Pipeline Leaks

1990

PAPL N0129 SWMU 135 \ SWMU 135: SUBSURFACE 
LEACH BEDS, BLDG 12-44

1996 1997 9/30/1997 Pending9/30/1996 YLiquid Surface 
Impoundments/Leach 
Fields

1990

PAPL Y0130 SWMU 144 \ SWMU 144: ZONE 10 TNT 
SETTLING PIT (10-13)

1996 1996 1998 9/30/1998 Pending9/30/1996 1998 NLiquid Surface 
Impoundments/Settling 

1990
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and Separation Basins

PAPL Y0131 SWMU 145 \ SWMU 145: ZONE 10 TNT 
SETTLING PIT (10-17)

1996 1996 9/30/1996 Pending9/30/1996 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL Y0132 SWMU 146 \ SWMU 146: ZONE 10 TNT 
SETTLING PIT (10-26)

1996 1996 1998 9/30/1998 Pending9/30/1996 1998 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL Y0133 SWMU 147 \ SWMU 147 ZONE 11 TNT 
SETTLING PIT(11-13)

1996 1996 1998 9/30/1998 Pending9/30/1996 1998 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL Y0134 SWMU 148 \ SWMU 148: ZONE 11 TNT 
SETTLING PIT (11-17)

1996 1996 1998 9/30/1998 Pending9/30/1996 1998 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL Y0135 SWMU 149 \ SWMU 149: ZONE 11 TNT 
SETTLING PIT (11-26)

1996 1996 1998 9/30/1998 Pending9/30/1996 1998 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL Y0136 SWMU 53 \ SWMU 53: TEMPORARY 
HIGH EXPLOSIVE BURN SITE

1996 1996 1998 9/30/1998 Pending9/30/1996 1998 NWaste/Burn Pits 1990

PAPL N0137 SWMU 82 \ SWMU 82: NUCLEAR 
ACCIDENT RESIDUE STORAGE - ZONE 4

1996 1997 9/30/1997 Pending9/30/1996 YTanks/Underground 
Storage Tanks

1990

PAPL Y0138 11-14 HYPALON POND 1994 1994 9/30/1994 Pending9/30/1994 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL Y0139 SWMU 1 \ SWMU 1: BLDG 12-17 
DRAINAGE DITCH

1996 1996 1998 9/30/1998 Pending9/30/1996 1998 NWaste/Ditches 1990

PAPL N0140 SWMU 10 \ SWMU 10: PANTEX LAKE 1996 1998 Pending9/30/1996 NSurface and 
Groundwater/Surface 
Water

1990

PAPL Y0141 SWMU 12 \ SWMU 12: DRAINAGE DITCH 1996 1996 9/30/1996 Pending9/30/1996 NWaste/Ditches 1990
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NEAR 11-14 POND & PIPELINE

PAPL Y0142 SWMU 2 \ SWMU 2: BLDG 12-43 
DRAINAGE DITCH

1996 1996 1998 9/30/1998 Pending9/30/1996 1998 NWaste/Ditches 1990

PAPL Y0143 SWMU 3 \ SWMU 3: BLDG 11-44 
DRAINAGE DITCH

1996 1996 9/30/1996 Pending9/30/1996 NWaste/Ditches 1990

PAPL N0144 SWMU 4 \ SWMU 4: BLDG 11-50, 
DRAINAGE DITCH

1995 1995 9/30/1995 Pending9/30/1995 NWaste/Ditches 1990

PAPL N0145 SWMU 5-01a \ SWMU 5/01:DRAINAGE 
DITCH BLDG 12-5

1996 1996 1998 9/25/1998 Pending9/30/1996 1998 NWaste/Ditches 1990

PAPL Y0146 SWMU 5-01b \ SWMU 5/01:DRAINAGE 
DITCH BLDG 12-5B

1996 1996 1998 9/30/1998 Pending9/30/1996 1998 NWaste/Ditches 1990

PAPL Y0147 SWMU 5-02a \ SWMU 5/02 DRAINAGE 
DITCH 12-51

1996 1996 9/30/1996 Pending9/30/1996 NWaste/Ditches 1990

PAPL Y0148 SWMU 5-02b \ SWMU 5/02 DRAINAGE 
DITCH 12-67

1996 1996 9/30/1996 Pending9/30/1996 NWaste/Ditches 1990

PAPL Y0149 SWMU 5-02c \ SWMU 5/02 DRAINAGE 
DITCH 12-110

1996 1996 9/30/1996 Pending9/30/1996 NWaste/Ditches 1990

PAPL Y0150 SWMU 5-03a \ SWMU 5/03 DRAINAGE 
DITCH 12-68

1996 1996 9/30/1996 Pending9/30/1996 NWaste/Ditches 1990

PAPL Y0151 SWMU 5-03b \ SWMU 5/03 DRAINAGE 
DITCH 12-18

1996 1996 9/30/1996 Pending9/30/1996 NWaste/Ditches 1990

PAPL Y0152 SWMU 5-03c \ SWMU 5/03 DRAINAGE 
DITCH 12-9

1996 1996 9/30/1996 Pending9/30/1996 NWaste/Ditches 1990

PAPL Y0153 SWMU 5-03d \ SWMU 5/03 DRAINAGE 
DITCH 12-10

1996 1996 9/30/1996 Pending9/30/1996 NWaste/Ditches 1990

PAPL N0154 SWMU 5-04a \ SWMU 5/04 DRAINAGE 
DITCH 12-19

1996 1996 1998 9/25/1998 Pending9/30/1996 1998 NWaste/Ditches 1990

PAPL N0155 SWMU 5-04b \ SWMU 5/04 DRAINAGE 1996 1996 1998 9/25/1998 Pending9/30/1996 1998 NWaste/Ditches 1990
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DITCH 12-73

PAPL N0156 SWMU 5-05 \ SWMU 5/05 DRAINAGE 
DITCH BETWEEN BLDGS 12-21 & 12-24

1996 1996 1998 9/25/1998 Pending9/30/1996 1998 NWaste/Ditches 1990

PAPL Y0158 SWMU 5-06a \ SWMU 5/06 DRAINAGE 
DITCH 12-44

1996 9/30/1996 Pending9/30/1996 NWaste/Ditches 1990

PAPL Y0159 SWMU 5-06b \ SWMU 5/06 DRAINAGE 
DITCH 12-81

1996 9/30/1996 Pending9/30/1996 NWaste/Ditches 1990

PAPL Y0160 SWMU 5-07 \ SWMU 5/07 DRAINAGE 
DITCH 12-41

1996 9/30/1996 Pending9/30/1996 NWaste/Ditches 1990

PAPL N0161 SWMU 5-08 \ SWMU 5/08 DRAINAGE 
DITCH 11-36

1995 9/30/1995 Pending9/30/1995 NWaste/Ditches 1990

PAPL N0162 SWMU 5-09a \ SWMU 5/09 DRAINAGE 
DITCH 11-7

1995 9/30/1995 Pending9/30/1995 NWaste/Ditches 1990

PAPL N0163 SWMU 5-09b \ SWMU 5/09 DRAINAGE 
DITCH 11-20

1995 9/30/1995 Pending9/30/1995 NWaste/Ditches 1990

PAPL N0164 SWMU 5-09c \ SWMU 5/09 DRAINAGE 
DITCH 11-51

1995 9/30/1995 Pending9/30/1995 NWaste/Ditches 1990

PAPL N0165 SWMU 5-10 \ SWMU 5/10 DRAINAGE 
DITCH AT OSTP

1996 1996 1998 9/25/1998 Pending9/30/1996 1998 NWaste/Ditches 1990

PAPL N0166 SWMU 5-11 \ SWMU 5/11 Z11 MAIN 
DRAINAGE DITCH

1996 9/30/1996 Pending9/30/1996 NWaste/Ditches 1990

PAPL Y0167 SWMU 5-12 \ SWMU 5/12  Z12 MAIN 
DRAINAGE DITCH

1996 1998 9/30/1998 Pending9/30/1996 1998 NWaste/Ditches 1990

PAPL Y0168 SWMU 5-13 \ SWMU 5/13 DRAINAGE 
DITCH TO PLAYA 1

1996 9/30/1996 Pending9/30/1996 NWaste/Ditches 1990

PAPL N0169 SWMU 5-14 \ SWMU 5/14 DRAINAGE 
DITCH TO PLAYA 2

1995 9/30/1995 Pending9/30/1995 NWaste/Ditches 1990

PAPL N0170 SWMU 5-15 \ SWMU 5/15 DRAINAGE 1995 9/30/1995 Pending9/30/1995 NWaste/Ditches 1990
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DITCH PLAYA 4

PAPL Y0171 SWMU 6 \ SWMU 6: PLAYA 1 1996 1998 9/30/1998 Pending9/30/1996 1998 NSurface and 
Groundwater/Surface 
Water

1990

PAPL N0172 SWMU 7 \ SWMU 7: PLAYA 2 1995 1995 1998 9/25/1998 Pending9/30/1995 1998 NSurface and 
Groundwater/Surface 
Water

1990

PAPL Y0173 SWMU 8 \ SWMU 8: PLAYA 3 1996 1998 9/30/1998 Pending9/30/1996 1998 NSurface and 
Groundwater/Surface 
Water

1990

PAPL N0174 SWMU 9 \ SWMU 9: PLAYA 4 1995 1995 1998 9/25/1998 Pending9/30/1995 1998 NSurface and 
Groundwater/Surface 
Water

1990

PAPL Y0175 AOC 12 \ AOC 12: BLDG 12-5D PAINT 
SHOP AREA/SOLVENT PIT

1996 9/30/1994 Pending9/30/1996 NLiquid Surface 
Impoundments/Evaporat
ion Ponds / Pits

1990

PAPL Y0176 SWMU 109 \ SWMU 109: OUTSIDE SUMP 
RELEASES FROM BLDG 12-68

1995 9/30/1995 Pending9/30/1995 NLiquid Surface 
Impoundments/Sumps

1990

PAPL Y0177 SWMU 11 \ SWMU 11: SURFACE 
IMPOUNDMENT IN ZONE 5, BLDG FS-16

1995 9/30/1995 Pending9/30/1995 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL Y0178 SWMU 13 \ SWMU 13: SURFACE 
IMPOUNDMENT AT BLDG 11-51

1995 9/30/1995 Pending9/30/1995 NLiquid Surface 
Impoundments/Holding 
Ponds

1990

PAPL Y0179 SWMU 136 \ SWMU 136: SUBSURFACE 
LEACHING SYSTEMS, BLDG 12-59

1994 9/30/1994 Pending9/30/1994 NLiquid Surface 
Impoundments/Leach 
Fields

1990

PAPL Y0180 SWMU 139 \ SWMU 139: 
PHOTOPROCESSING LEACHING BED AT 
FS-10

1994 9/30/1994 Pending9/30/1994 NLiquid Surface 
Impoundments/Leach 
Fields

1990
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PAPL Y0181 SWMU 78 \ SWMU 78 FS-24 SUMP 
COLLECTION SYSTEM

1994 9/30/1994 Pending9/30/1994 NLiquid Surface 
Impoundments/Sumps

1990

PAPL Y0182 UN-1a \ FS-1 UNLINED LANDFILL 1994 9/30/1994 Pending9/30/1994 NWaste/Landfills 1990

PAPL Y0183 UN-1b \ FS-22 CONTAINER 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Debris Piles

1990

PAPL Y0184 SWMU 140 \ SWMU 140: OLD SEWAGE 
TREATMENT PLANT

1994 9/30/1994 Pending9/30/1994 NLiquid Surface 
Impoundments/Seepage 
Basins

1990

PAPL Y0185 SVS 8 \ ABANDONED ZONE 10 
LANDFILLS

1992 9/30/1992 Pending9/30/1992 NWaste/Landfills 1990

PAPL Y0186 SWMU 67 / SVS 3 \ SWMU 67: CARBON 
BLACK BURIAL AREA-ZONE 10 (SVS 3)

1996 5/2/1996 Pending9/30/1996 NWaste/Landfills 1990

PAPL Y0187 UN-11/SVS 6 \ UNNUMBERED ZONE 7 
LANDFILLS

1996 5/2/1996 Pending9/30/1996 NWaste/Landfills 1990

PAPL Y0188 UN-12/SVS 5 \ LANDFILL E OF 11-13 PAD 
(DEBRIS FROM BLDGS 11-12,11-13)

1996 5/2/1996 Pending9/30/1996 NWaste/Landfills 1990

PAPL Y0189 UN-13/SVS 7 \ IGLOO DEMOLITION 
DEBRIS LANDFILLS ZONE 4 AND ZONE 5

1996 5/2/1996 Pending9/30/1996 NWaste/Landfills 1990

PAPL Y0190 UN-7/SVS 1 \ DENUDED AREA NEAR 
PLAYA #1 (SVS 1)

1996 5/2/1996 Pending9/30/1996 NSpills and 
Leaks/Surface Spills

1990

PAPL Y0191 UN-8/SVS 2 \ ZONE 11 PARALLEL 
DEPRESSION NEAR BLDG 11-26 (SVS 2)

1996 5/2/1996 Pending9/30/1996 NSurface and 
Groundwater/Sediments

1990

PAPL Y0192 UN-9/SVS 4 \ OLD PISTOL RANGE NEAR 
PLAYA #1 (SVS 4)

1996 9/30/1993 Pending9/30/1996 NDispersed Surface 
Contamination/Firing 
Ranges and Ordnance

1990

PAPL Y0193 AOC 6a \ AOC 6: GASOLINE LEAKS AT 
BLDG 12-35

1994 9/30/1994 Pending9/30/1994 NSpills and 
Leaks/Surface Spills

1990

PAPL Y0194 AOC 6b \ AOC 6: GASOLINE LEAKS AT 1994 9/30/1994 Pending9/30/1994 NSpills and 1990
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BLDG 16-1 Leaks/Surface Spills

PAPL Y0195 SWMU 133 \ SWMU 133: UST #30, 
WASTE OIL TANK, BLDG 16-1

1994 9/30/1994 Pending9/30/1994 NTanks/Underground 
Storage Tanks

1990

PAPL Y0196 UN-14 \ UST #9, BLDG 12-17E 1995 9/30/1995 Pending9/30/1995 NTanks/Underground 
Storage Tanks

1990

PAPL Y0197 UN-15 \ UST #7, BLDG 12-58 1994 9/30/1994 Pending9/30/1994 NTanks/Underground 
Storage Tanks

1990

PAPL Y0198 UN-16 \ UST #38, BLDG 12-98 1994 9/30/1994 Pending9/30/1994 NTanks/Underground 
Storage Tanks

1990

PAPL Y0199 UN-17 \ UST #39, BLDG 12-84 1994 9/30/1994 Pending9/30/1994 NTanks/Underground 
Storage Tanks

1990

PAPL N0200 UN-2 \ POTENTIAL TCE AND CR IN 
PERCHED WATER

1998 1998 2000 Pending9/30/1998 2000 NSurface and 
Groundwater/Groundwa
ter Plumes

1990

PAPL N0201 SWMU 14 \ SWMU 14 BURNING 
GROUNDS-EXPLOSIVE BURN PADS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0202 SWMU 15 \ SWMU 15 BURNING 
GROUNDS-EXPLOSIVE BURN PADS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0203 SWMU 16 \ SWMU 16 BURNING 
GROUNDS-EXPLOSIVE BURN PADS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0204 SWMU 17 \ SWMU 17 BURNING 
GROUNDS-EXPLOSIVE BURN PADS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0205 SWMU 18 \ SWMU 18 BURNING 
GROUNDS-EXPLOSIVE BURN PADS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0206 SWMU 19 \ SWMU 19 BURNING 
GROUNDS-EXPLOSIVE BURN PADS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0207 SWMU 20 \ SWMU 20 BURNING 
GROUNDS-EXPLOSIVE BURN PADS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990
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PAPL N0208 SWMU 21 \ SWMU 21 BURNING 
GROUNDS-EXPLOSIVE BURN PADS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0209 SWMU 22 \ SWMU 22 BURNING 
GROUNDS-EXPLOSIVE BURN PADS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0210 SWMU 23 \ SWMU 23 BURNING 
GROUNDS-EXPLOSIVE BURN PADS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0211 SWMU 24 \ SWMU 24 BURNING 
GROUNDS-EXPLOSIVE BURN PADS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0212 SWMU 25 \ SWMU 25 BURNING 
GROUNDS-EXPLOSIVE BURN PADS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0213 SWMU 26 \ SWMU 26 BURNING 
GROUNDS-EXPLOSIVE BURN PADS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0214 SWMU 27 \ SWMU 27 BURNING 
GROUNDS-EXPLOSIVE BURN PADS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0215 SWMU 28 \ SWMU 28 BURNING 
GROUNDS-EXPLOSIVE BURN TRAYS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0216 SWMU 29 \ SWMU 29 BURNING 
GROUNDS-EXPLOSIVE BURN TRAYS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0217 SWMU 30 \ SWMU 30 BURNING 
GROUNDS-EXPLOSIVE BURN TRAYS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0218 SWMU 31 \ SWMU 31 BURNING 
GROUNDS-EXPLOSIVE BURN TRAYS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0219 SWMU 32 \ SWMU 32 BURNING 
GROUNDS-EXPLOSIVE BURN TRAYS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0220 SWMU 33 \ SWMU 33 BURNING 
GROUNDS-EXPLOSIVE BURN TRAYS

1996 1997 12/31/199
6

Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0221 SWMU 34 \ SWMU 34 BURNING 
GROUNDS-EXPLOSIVE BURN TRAYS

1996 1997 12/31/199
6

Pending9/30/1996 NWaste/Burn Pits 1990
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PAPL N0222 SWMU 35 \ SWMU 35 BURNING 
GROUNDS-EXPLOSIVE BURN TRAYS

1996 1997 12/31/199
6

Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0223 SWMU 36 \ SWMU 36 BURNING 
GROUNDS-EXPLOSIVE BURN TRAYS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Burn Pits 1990

PAPL N0224 SWMU 37 \ SWMU 37 BURNING 
GROUNDS-LANDFILLS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Landfills 1990

PAPL N0225 SWMU 38 \ SWMU 38 BURNING 
GROUNDS-LANDFILLS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Landfills 1990

PAPL N0226 SWMU 39 \ SWMU 39 BURNING 
GROUNDS-LANDFILLS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Landfills 1990

PAPL N0227 SWMU 40 \ SWMU 40 BURNING 
GROUNDS-LANDFILLS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Landfills 1990

PAPL N0228 SWMU 41 \ SWMU 41 BURNING 
GROUNDS-LANDFILLS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Landfills 1990

PAPL N0229 SWMU 42 \ SWMU 42 BURNING 
GROUNDS-LANDFILLS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Landfills 1990

PAPL N0230 SWMU 43 \ SWMU 43 BURNING 
GROUNDS-LANDFILLS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Landfills 1990

PAPL N0231 SWMU 44 \ SWMU 44 BURNING 
GROUNDS-LANDFILLS

1996 1996 9/30/1995 Pending9/30/1996 NWaste/Landfills 1990

PAPL N0232 SWMU 45 \ SWMU 45 BURNING 
GROUNDS-BURN CAGES

1995 1995 9/30/1995 Pending9/30/1995 NWaste/Burn Pits 1990

PAPL N0233 SWMU 46 \ SWMU 46 BURNING 
GROUNDS-BURN CAGES

1995 1995 9/30/1995 Pending9/30/1995 NWaste/Burn Pits 1990

PAPL N0234 SWMU 47 \ SWMU 47 BURNING 
GROUNDS-EVAPORATION PIT

1996 1996 9/30/1995 Pending9/30/1996 NLiquid Surface 
Impoundments/Evaporat
ion Ponds / Pits

1990

PAPL N0235 SWMU 48 \ SWMU 48 BURNING 1991 1991 9/30/1991 Pending9/30/1991 NWaste/Burn Pits 1990
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

GROUNDS-SOLVENT EVAP. PANS

PAPL N0236 SWMU 49 \ SWMU 49 BURNING 
GROUNDS-SOLVENT EVAP. PANS

1991 1991 9/30/1991 Pending9/30/1991 NWaste/Burn Pits 1990

PAPL N0237 SWMU 50 \ SWMU 50 BURNING 
GROUNDS-SOLVENT EVAP. PANS

1991 1991 9/30/1991 Pending9/30/1991 NWaste/Burn Pits 1990

PAPL N0238 SWMU 51 \ SWMU 51 BURNING 
GROUNDS-SOLVENT EVAP. PANS

1991 1991 9/30/1991 Pending9/30/1991 NWaste/Burn Pits 1990

PAPL N0239 SWMU 52 \ SWMU 52 BURNING 
GROUNDS-BURN RACKS AND 
FLASHING PITS

1995 1995 9/30/1995 Pending9/30/1995 NWaste/Burn Pits 1990

PAPL N0240 SWMU 119a \ SWMU 119: BLDG 11-44 HE 
PARTICULATE FILTERS

1995 1997 9/30/1997 Pending9/30/1995 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL N0241 SWMU 119b \ SWMU 119: BLDG 12-43 HE 
PARTICULATE FILTERS

1995 1997 9/30/1997 Pending9/30/1995 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL N0242 SWMU 120a \ SWMU 120: BLDG 11-44 
ACTIVATED CARBON FILTERS

1995 1997 9/30/1997 Pending9/30/1995 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL N0243 SWMU 120b \ SWMU 120: BLDG 12-43 
ACTIVATED CARBON FILTERS

1995 1997 9/30/1997 Pending9/30/1995 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL N0244 SWMU 122b \ SWMU 122: BLDG 12-
24N/12-43 VICINITY SOILS

1999 1999 2000 9/25/1998 Pending2000 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL N0245 SWMU 129b \ SWMU 129: HE SLUDGE 
CONTAINERS (12-43)

1995 1995 9/30/1995 Pending9/30/1995 NTanks/Above Ground 
Storage Tanks

1990

PAPL N0246 Unit 52a \ IGLOO 4-46 STORAGE 1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 

1990

Page 30 of 34

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Albuquerque

Site Summary Level:Pantex Plant HQ ID: 0473

Project AL014 / Pantex Plant Site Remediation Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
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Year

and Pads

PAPL N0247 Unit 52b \ IGLOO 4-72 STORAGE 1995 1995 9/30/1995 Pending9/30/1995 NAbove Ground Material 
/ Waste/Storage Yards 
and Pads

1990

PAPL N0248 AOC 10a \ AOC 10: PESTICIDE RINSE 
AREA (BLDG 12-43)

1996 1996 9/30/1996 Pending9/30/1996 NWaste/Trenches / 
Outfalls

1990

PAPL N0249 SWMU 150 \ BLDG 11-12 1995 1997 9/30/1997 Pending9/30/1995 NSpills and 
Leaks/Surface Spills

1990

PAPL N0250 AOC 3a \ AOC 3: FORMER BOILER 
HOUSE AREAS, ZONE 10

1996 1996 6/30/1996 Pending9/30/1996 NSpills and 
Leaks/Surface Spills

1990

PAPL N0251 AOC 8e \ AOC 8: SOLVENT LEAKS 
(BLDG 11-36)

1997 1997 9/30/1995 Pending8/30/1995 NLiquid Surface 
Impoundments/Settling 
and Separation Basins

1990

PAPL N0252 SWMU 143a \ SWMU 143: FORMER 
WASTE DRUM STORAGE AREAS/BLDG 
10-9

1996 1996 9/30/1996 Pending9/30/1996 NSpills and 
Leaks/Surface Spills

1990

PAPL Y0253 AOC 13a \ AOC 13: FORMER COOLING 
TOWER IN ZONE 12 (PAD)

1993 1993 1998 9/30/1998 Pending9/30/1993 1998 NSpills and 
Leaks/Pipeline Leaks

1990

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

PAPL N0256 Building 12-24 (North and 
South)

2010 2010 NMiscellaneous\Other Non-Nuclear 
Facility

19992001 2002
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Decontamination and Decommissioning (D&D) Technology Development

AL-07-06-01-DD

Focus Area Work Package: D&D of Weapons Components Fabrication Facilities

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-12

Focus Area: DDFA

Biodegradation of Concrete

Steam Vacuum Cleaning

Gamma Ray Imaging System

Gamma Cam (TM) Radiation Imaging System

Centrifugal Shot Blast System

Concrete Shaver

Remotely Operated Scabbling

Concrete Grinder

Concrete Spaller

Facility Deactivation

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

PAPL N0256 Building 12-24 (North and 
South)

2010 2010 NMiscellaneous\Other Non-Nuclear 
Facility

19992001 2002
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

In Situ Remediation Of HE, Solvents, VOCs, SVOCs, Heavy Metals, And Landfill Materials

AL-07-06-04-SC

Focus Area Work Package: Biological Treatment Systems

Y

Benefits (Cost, Risk Reduction, Both): Risk Reduction

Technologies

Focus Area Work Package ID: SS-06

Focus Area: SCFA

In Situ Soil Flushing Technology for Mobilization, Extraction and Removal of Metals and Radionuclides

Related CCP Milestones Related Waste Streams Agree? Change?

01343:  1232 - Non-Regulated Class I Soils/Sediments Y N

Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: Groundwater Treatment

Potential Deployment 2000 2000

Technology Name: Ex-situ bioremediation of HE contaminated soils

Deployment Commitment 1999 1999

Technology Name: In-situ soil treatability study for HE contaminated soils

Deployment Commitment 1999 1999

Technology Name: Asphaltic cap

Potential Deployment 2000 2000
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Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: Remediation of HE Contaminated Soils

Deployment Commitment 1999
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